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SECTION 1 ‐ EXECUTIVE SUMMARY for 

EXISTING CITY HALL AND POLICE STATION ANALYSIS 



 

 

 

 

BACKGROUND 

 

The City of Royal Oak is currently in the process of evaluating the physical capabilities and programmatic 

function of the existing City Hall and Police Department buildings and to determine the best solution to 

better serve the public. PMC’s engagement is to analyze key parameters of the City Hall and Police 

Station facilities which includes an evaluation of the following: 

 

 Existing condition of the City Hall and Police Station facilities 

 Existing department/functions within the City Hall and Police Station facilities 

 Potential renovation costs of the existing City Hall and Police Station facilities 

The purpose of this evaluation is to determine the functional and cost effectiveness to either renovate 

the existing facilities or construct new facilities in consideration of size and adjacency requirements, 

proposed operational and facility costs, and proposed schedule associated with a potential capital 

program. 

 

EXISTING CITY HALL ANALYSIS 

 
PMC toured the existing City Hall facility, a 4‐story (including a basement level) masonry veneer facility 
of approximately 29,880 square feet (SF).  The facility currently houses approximately 90‐100 Full Time 
Equivalent  (FTE)  staff  within  the  primary  governmental  functions.    The  facility  was  designed  and 
constructed in 1955 for governmental functions with little to no integration of technology, flexibility for 
services  (i.e.  collaborative  service  counter,  drive‐through  window,  etc.)  to  serve  the  approximately 
80,000 residents. 

Based on records provided to PMC, the City spends approximately $155,000 to $175,000 per year for 

utilities for the City Hall facility.  Based on the age and condition of the facility, the City should anticipate 

spending an additional $175,000 to $200,000 per year in maintenance and required capital related 

improvements. 

 
Due to the structural framing of the building and  interior  load bearing walls, extensive reprogramming 
of  space will have  its  limitations.    For  instance,  the  corridor walls  are  load bearing  and will need  to 
remain  as‐is without  extensive  structural modifications.    For  the purpose of  this  study, we have not 
accounted  for  such modifications and anticipate an acceptable  interior design based within  the basic 
existing floor plan of the building could be achieved. 
 



 

 

 
Accordingly, based on  the criteria stated above,  in  reviewing RSMeans construction  index, and PMC’s 
experience  in  the municipal  sector  relative  to  city hall  renovation  construction  costs,  the City  should 
expect a range of $90 to $115 per SF to renovate and update the existing facility.   The proposed work 
would include: 
 

 Replacing the mechanical, electrical, and plumbing infrastructure 

 Replacing exterior components (roof, windows, and doors) 

 Complete demolition and reconfiguration of the non‐load bearing interior walls to 
accommodate current service models for municipal services. 

 Upgrades to comply with current code 
 
This range of per SF costs would equate to approximately $2,690,000 to $3,426,000 in required capital 
improvements.  These costs does not include structural modifications, exterior skin, site improvements, 
Furniture,  Fixtures  and  Equipment  (FF&E),  technology  equipment, moving  costs,  or  temporary  space 
that would be required  to house City staff and services during  the renovation of  the existing City Hall 
facility.   Note  that  this  cost  range would  increase  if  the City does not move out  and  construction  is 
phased over a longer period of time. 
 
Based  on  the  location  of  the  building  and  limitations with  the  existing  site,  and  key  components  of 
within the building that are severely outdated and structurally inflexible, in our opinion, it would be cost 
prohibitive to renovate the building in order to accomplish current trends in municipal services, create a 
more efficient layout, and update the infrastructure thereby rendering this facility functionally obsolete. 

 

EXISTING POLICE STATION ANALYSIS 

PMC  toured  the existing Police Station, a 4‐story  (including  the basement) glass and masonry veneer 

facility of approximately 22,253 SF The facility currently houses approximately 90‐100 FTE officers and 

staff within the primary police department functions.  Based on an industry standard analysis of FTE to 

square  foot  ratio as well as a comparison  to other Police Stations  in Southeast Michigan,  the existing 

facility  is  undersized.    The  facility  was  designed  and  constructed  in  1964  for  police  functions  with 

different  prisoner  transport  processes,  evidence  processing,  as  well  as  little  to  no  integration  of 

technology or consideration of an Emergency Operations Center (EOC). 

 
Based on records provided to PMC, the Police Department spends approximately $120,000 to $130,000 
per  year  for  utilities  for  the  existing  facility.    The  Police  Department  should  anticipate  spending  an 
additional $135,000 to $150,000 per year in maintenance and capital improvements due to the age and 
condition of the facility. 
 
Similar to the City Hall building, due to the structural framing of the building and  interior  load bearing 
walls, extensive  reprogramming of  space will have  limitations.   Again,  interior  corridor walls are  load 
bearing and will need to remain as is without extensive structural modifications.  For the purpose of this 
study, we have not accounted  for  such modifications and anticipate an acceptably  functional  interior 
design within the basic floor plan of the building could be achieved. 
 



 

 

 
The proposed work would include: 

 

 Replacing the infrastructure and exterior elements (roof, windows, doors, etc.) 

 Complete demolition of non‐load bearing walls and reconfiguration of the interior to 
accommodate current service models for police services 

 Upgrades for the support of current prisoner transport processes. 
 
Based on an analysis of similar size police departments in Southeast Michigan by PMC, and confirmed by 
an  independent  review  of  Sidock Group,  in  order  to  accommodate  the  Police Department’s  current 
officers, staff, and operations, an addition of approximately 13,000 SF would need  to be constructed.  
The City should expect the addition to cost in a range from $225 to $265 per foot for this addition. Note 
that  this  cost  range would  increase  if  the Police Department does not move out  and  construction  is 
phased over a longer period of time. 
 
This would equate to approximately $2,447,000 to $3,004,000 in capital improvements to renovate the 
existing facility and $2,925,000 to $3,445,000 for the addition for total project (renovation plus addition) 
range from $5,372,000 to $6,440,000. 
 
This  cost  does  not  include  site  improvements,  FF&E  or  technology  equipment,  moving  costs,  or 
temporary  space  that  would  be  required  to  house  Police  Department  officers  and  staff  as  well  as 
services during the renovation of the existing Police Station facility. 
 
From the facility tours conducted by PMC, the existing Police Station facility appears to be significantly 
undersized  than  is  required  for  current police operations  and  functions with  key  components of  the 
building that are severely outdated, inefficient, and not code compliant.  It would be cost prohibitive to 
properly  renovate  the existing  facility  to accommodate current  trends  in police  services which makes 
this facility functionally obsolete. 

 

RECOMMENDATIONS 

Due to the age and condition of the City Hall and Police Station facilities, PMC recommends the City of 

Royal Oak consider replacing both facilities.  This recommendation is based on each facility being 

functionally obsolete, requiring extensive capital improvements to replace the infrastructure and 

exterior envelope as well as renovate the interior space in each to accommodate current operational 

efficiencies and codes for City and Police functions. 

PMC recommends the City of Royal Oak continue to perform due diligence relative to confirming the 

required space program for both City Hall and Police Department functions, the capital investment and 

debt service required, the operational costs, and other financial considerations for the replacement of 

City Hall and Police Station facilities. 

 

[END OF SECTION 1] 



 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 2 ‐ EXISTING CITY HALL ANALYSIS 



 

 

 

 

EXISTING CITY HALL 

 

Existing City Hall ‐ Current Environment and Challenges 

The Royal Oak City Hall facility is located at 211 Williams Street in downtown Royal Oak, Michigan.  The 

4‐story (including the basement) masonry veneer facility is approximately 29,880 square feet (SF) and 

was constructed in 1955 and currently houses approximately 90‐100 FTE staff within the primary 

governmental functions of the following departments; 

 

 Assessing Office 

 Building Department 

 City Attorney 

 City Clerk 

 City Commission 

 City Manager 

 Engineering Department 

 Finance Department 

 Human Resources 

 Information Systems 

 Planning Department 

 Treasurer’s Office 

It should be noted that this facility was designed and constructed for governmental functions with little 

to no integration of technology to serve the approximately 80,000 residents in 1955.  From site visits 

conducted by PMC, this facility appears to inefficient for the operational functions with key components 

of the building that are severely outdated to accommodate current trends in municipal services.  In 

renovating this facility it would be necessary to consider the following: 

Existing City Hall ‐ Challenges to Renovate 

 The existing internal structural system is steel and load bearing masonry that would 
make it cost prohibitive to conduct major interior renovations to open interior spaces up 
for open service/office design.   

 The total current footprint of the facility is larger than what is required for City 
operations.  Renovations to the facility could potentially include space not used by the 
City. 

 Renovation and expansion costs would be inefficient use of capital as compared to the 
cost of new construction as the existing facility and floor plate would not be able to 
meet the needs of the City’s Departments adjacency requirements. 



 

 

 The City would have to “settle” on a design and renovations to the existing 4‐story 
facility with a small footprint and may not be able to achieve a long‐term operational 
solution to provide enhanced services for the residents.  

 
 Lack of ADA Compliance 

 The current facility is not ADA compliant and major renovation or expansion of any 
portion of the building would require the City to make the facility completely ADA 
compliant.  This would require modifications to the elevator, restrooms and hallways.  
These renovations are both costly (elevator shaft would need to be expanded, toilet 
room plumbing expanded) and difficult to make within the confined space of the facility. 

 

 Energy and Construction Challenges 

 Built in the 1955, the current facility has had limited capital investment since its 
construction.  If the City was to upgrade the current facility, it would require the 
upgrades to the roofing, windows, and exterior doors systems, HVAC, water infiltration, 
asbestos abatement, and other significant substantive changes that would result in the 
City essentially reconstructing the current facility. 

 

 Service Challenges 

 The use of department space is contained within non‐adjacent office areas and not 
conducive to collaboration or sharing of staff and resources and potentially slow down 
the responsiveness of the City for services it provides to the residents.  

 

 Functionally Obsolete – Existing City Hall 
 The current City Hall facility is functionally obsolete.  This is due primarily to the fact that 

the key departments and meeting rooms are located on various floors and would be 
cost prohibitive to renovate to current guidelines and trends for municipal facilities. 
 

 The current physical layout of departments provides a service challenge to residents 
within the community since it requires them to go to multiple locations in order to 
receive services.   

 



 

 

 

Existing City Hall ‐ Current Environment Costs 

According to International Facility Management Association (IFMA) standards for government type 
facilities, operational costs for current facilities are based on the square foot (SF) allocated range as 
follows: 

Custodial        $1.50 ‐ $2.00/SF 

Maintenance          $1.50 ‐ $2.00/SF 

Utilities       $1.50 ‐ $2.00/SF 

Total baseline operational costs range from approximately $4.50 to $6.00 per square foot.  Based on 

records provided by the City, in this comparison, PMC is using $6.00 per SF cost due to the age of the 

facility and the on‐going challenges in custodial and maintenance issues.  Assuming a cost of $6.00 per 

SF, it could be presumed that the average annual operational costs for the existing facility would be 

$179,280 (29,880 SF x $6.00/SF).   

 

For facilities greater than 30 years old, the annual capital renewal costs are significantly higher since 

core building systems are at the end of their useful life and would need to be replaced and updated.  

Based on PMC’s industry experience and analysis of similar aged buildings, it would be anticipated that 

the average seven‐year maintenance cost for the existing facility would be $6.24 per SF (Five year 

average cost based on building age).  It should be noted that the $6.24 per SF is based strictly on 

upgrading current facilities and does not include the significant renovation and/or expansion that would 

be required for the City Hall Facility.  Based on average costs, annual capital renewal costs for the 

facilities could be up to approximately $186,450 per year (29,880 SF x $6.24).    

 

From these assumptions, it would appear that the City could spend up to $365,730 per year for facility 

costs related to the current City Hall facility.  These costs are broken down into the following 

components:   

 

Yearly Estimated Operating Costs:  $179,280 

Annual Capital Renewal Costs:    $186,450 

Total Facility Costs:      $365,730 

 

Even if the City is not spending this amount currently, it will need to at some point because without 

proper maintenance, building systems will fail. 



 

 

 

Existing City Hall – Renovation Construction Costs and Considerations 

Based on PMC’s extensive experience in the municipal sector relative to municipal facility construction 

cost, the City should expect a range of costs from $90 to $112 per foot to renovate and update the 

existing 29,880 SF City Hall facility.  The proposed work would include replacing the infrastructure and 

exterior envelope (roof, windows, and doors), complete demolition and reconfiguration of the interior 

to accommodate current service models for municipal services, as well as upgrades of the support 

spaces to comply with current code.  

 
The following table summarizes the costs associated with each project. 

 

   Low Range ‐ Renovation 

Construction 

29,880 SF (Existing) 

High Range ‐ Renovation 

Construction 

29,880 SF (Existing) 

Land Cost                                                 N/A  N/A 

Land Improvement  N/A  N/A 

Building     

Demolition  $120,000 $180,000 

Roof Replacement  $64,000 $80,000 

Ext. Envelope  $210,000 $266,000 

Interior Build‐out   $1,065,000 $1,350,000 

HVAC/Electrical  $448,000 $550,000 

New Addition  $ -  $- 

Technology Infrastructure  $95,000 $115,000 

FF&E  TBD TBD 
 Soft Costs (Prof. Fees, testing, 

etc.) 

$338,000 $455,000 

Subtotal  $2,340,000 $2,996,000 

Contingency (15%)  $350,000 $440,200 

Total:  $2,690,000  $3,436,200 

Per SF Costs:  $90  $115 

 

This would equate to approximately $2,690,000 to $3,436,200,000 in capital improvements.  This cost 

does not include site improvements, FF&E and technology equipment, moving costs, or temporary space 

that would be required to house City staff and services during the renovation of the existing City Hall 

facility.   

 



 

 

 
 

 

There are challenges to renovating the existing City Hall facility which are identified in the table below. 

 

  Existing City Hall Renovation 

Challenges 

 Cost – nearly as expensive as new construction 
 

 Phasing of construction means project takes longer 
 

 Need to make concessions to interior design due to structure restrictions 
 

 Longer schedule due to phased construction 
 

 Impact on staff and patrons on operating in a building under‐construction 
 

 May necessitate the need to move staff out and set up a temporary facility 
 

 
[END OF SECTION 2] 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 3 ‐ EXISTING POLICE STATION ANALYSIS 



 

 

 
EXISTING POLICE STATION 

 

Existing Police Station ‐ Current Environment and Challenges 

The existing Police Station facility is located at 221 E 3rd Street in downtown Royal Oak, 

Michigan.  The 4‐story (including the basement) glass masonry veneer facility is approximately 

22,253 square feet (SF) and was constructed in 1964 and currently houses approximately 90‐

100 staff within the primary police functions of the following departments; 

 

 Police Administration 

 Investigative and Crime Prevention 

 Officer Area (Squad Room, reporting) 

 Shift Patrol/Officers 

 Locker Facilities 

 Records/Property and Evidence Storage 

 Detention Area 

 Dispatch 

 Other Support Spaces 

The facility was designed and constructed for police functions with little to no integration of 

technology and had different evidence processing and prisoner transport processes to serve the 

approximately 85,000 residents in 1964. 

From site visits conducted by PMC, this police facility appears to be significantly smaller than 

what is required for current operational and police functions with key components of the 

building that are severely outdated to accommodate current trends in police services.  In 

renovating this facility it would be necessary to consider the following: 

Existing Police Station ‐ Challenges to Renovate 

 The existing internal structural system is masonry that would make it cost 
prohibitive to conduct major interior renovations. 

 The current footprint of the facility would make expansion challenging due to 
limited site expansion opportunities and building construction. 

 Renovation and expansion costs are usually up to 70% the cost of new 
construction and in similar cases do not result in a facility that meets the needs 
of the community. 

 The Police Department would need to “settle” on a design and renovations to 
the existing 4‐story facility and may not be able to achieve a long‐term 
operational solutions to provide enhanced police services for the residents.  

 



 

 

 

 Lack of ADA Compliance 

 The current facility is not ADA compliant and major renovation or expansion of 
any portion of the building would require the Police Department to make the 
facility completely ADA compliant.  This would require modifications to the 
elevator, restrooms and hallways.  These renovations are both costly (elevator 
shaft would need to be expanded, toilet room plumbing expanded) and difficult 
to make within the confined space of the facility. 

 

 Energy and Construction Challenges 

 Built in the 1964, the current facility has had limited capital investment since its 
construction.  If the Police Department was to upgrade the current facility, it 
would require upgrades to the roofing, windows, and exterior doors systems, 
HVAC, water infiltration, asbestos abatement, and other significant substantive 
changes that would result in the Police Department essentially reconstructing 
the current facility. 

 

 Service Challenges 

 The use of police department space is contained within non‐adjacent areas and 
not conducive to collaboration or sharing of staff and resources and potentially 
slow down the responsiveness of the officers and staff for services it provides to 
the residents. 

 

 Functionally Obsolete – Existing Police Station 

 The current Police Station facility is functionally obsolete.  This is due primarily to 
the fact that the key departments, officer and staff, dispatch, and detention are 
located on various floors and would be cost prohibitive to renovate to current 
guidelines and trends for police facilities. 

 The current physical layout of departments provides a service challenge to 
residents within the department since it requires officers and staff to go to 
multiple locations in order to coordinate police activities and services.   



 

 

 

Existing Police Station ‐ Current Environment Costs 

According to International Facility Management Association (IFMA) standards for government 
type facilities, operational costs for current facilities are based on the square foot (SF) allocated 
range as follows: 

Custodial        $1.50 ‐ $2.00/SF 

Maintenance          $1.50 ‐ $2.00/SF 

Utilities       $1.50 ‐ $2.00/SF 

Total baseline operational costs range from approximately $4.50 to $6.00 per square foot.  In 

this comparison and based on records provided by the City, PMC has used the $6.00 per SF cost 

due to the age of the facility and the on‐going challenges in custodial and maintenance issues.  

Assuming a cost of $6.00 per SF it could be presumed that the average annual operational costs 

for the existing facility would be $133,518 (29,880 SF x $6.00/SF).   

 

For facilities greater than 30 years old, the annual capital renewal costs are significantly higher 

since core building systems are at the end of their useful life and would need to be replaced 

and updated.  Based on the study and analysis of similar buildings, it would be anticipated that 

the average seven‐year maintenance cost for the existing facility would be $6.24 per SF (Five 

year average cost based on building age).  It should be noted that the $6.24 per SF is based 

strictly on upgrading current facilities and does not include the significant renovation and/or 

expansion that would be required for the Police Station Facility.  Based on average costs, annual 

capital renewal costs for the facilities could be up to approximately $138,858 per year (22,253 

SF x $6.24).    

 

From these assumptions, it would appear that the Police Department could spend up to 

$365,730 per year for facility costs related to the current Police Station facility.  These costs are 

broken down into the following components:   

 

Yearly Estimated Operating Costs:  $133,518 

Annual Capital Renewal Costs:  $138,858 

Total Facility Costs:      $272,376 

 

Even if the Police Department is not spending this amount currently, it will need to at some 

point because without proper maintenance, building systems will fail. 



 

 

 

Existing Police Station – Renovation/Addition Construction Costs and Considerations 

Based on PMC’s extensive experience in the municipal sector relative to police station 

renovation construction cost, the City should expect a range of costs from $110 to $125 per 

foot to renovate and update the existing 22,253 SF Police Station facility.  In order to provide 

the required square footage based on the 90‐100 officers and staff, an addition of 

approximately   12,000 to 14,000 SF would have to be constructed.  The City should expect a 

range of costs from $225 to $265 per foot. 

 

The proposed work would include replacing the infrastructure and exterior envelope (roof, 

windows, doors, etc.) complete demolition and reconfiguration of the interior to accommodate 

current service models for police services, as well as upgrades for the support current prisoner 

and transport processes as well as an addition to provide the required square footage. 
 

   Low Range ‐ Renovation 

Construction 

22,253 SF (Existing) 

High Range ‐ Renovation 

Construction 

22,253 SF (Existing) 

Land Cost                                                        N/A  N/A 

Land Improvement  N/A  N/A 

Building     

Demolition  $89,000 $133,500 

Roof Replacement  $72,000 $80,000 

Ext. Envelope  $159,000 $201,000 

Interior Build‐out   $883,000 $1,230,,000 

HVAC/Electrical  $483,000 $547,000 

New Addition (Approx. 13,000 SF)  See Below See Below 

Technology Infrastructure  $66,750 $72,300 

FF&E  TBD TBD 

 Soft Costs (Prof. Fees, testing, etc.)  $375,000 $389,000 

Subtotal  $2,127,000 $2,416,000 

Contingency (15%)  $320,000 $351,000 

Renovation Total:  $2,447,000  $3,004,000 

Renovation Per SF Costs:  $110  $135 

Addition Total (13,000 SF)  $2,925,000  $3,445,000 

Total (Renovation + Addition)  $5,372,000  $6,440,000 

587375 



 

 

This would equate to approximately $2,447,000 to $3,004,000 in capital improvements for the 

existing facility and $2,925,000 to $3,445,000 for the addition for total project range of 

$5,372,000 to $6,220,000.  This cost does not include site improvements, FF&E and technology 

equipment, moving costs or temporary space that would be required to house Police 

Department officers and staff as well as services during the renovation of the existing Police 

Station facility. 

 

Similar to the City Hall facility renovation, there are challenges to renovating the existing Police 

Station facility which are identified in the table below. 
 

 

  Existing Police Station Renovation 

Challenges 

 Cost – nearly as expensive as new construction 
 

 Phasing of construction means project takes longer 
 

 Need to make interior design concessions due to structure restrictions 
 

 Limited site to accommodate expansion needed to provide ample police operations 
 

 Longer schedule due to phased construction 
 

 Impact on officers, staff, and prisoners while operating in a building under‐construction 
 

 May necessitate the need to move police operations out and set up a temporary facility 
 

 

[END OF SECTION 3] 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 4 – EXECUTIVE SUMMAY 

ROYAL OAK CITY CENTER (ROCC) DEVELOPMENT ANALYSIS



 

 

 

BACKGROUND 

The City of Royal Oak (City) is currently analyzing a proposal (Proposal) from Central Park 

Development Group (CPDG) [Boji Group/Surnow Company] to develop and redevelop the 

current area between 11 Mile Road and Third Street east of Main Street.  The Proposal includes 

providing new facilities for City Hall and Police Station operations and functions as well a 

parking garage and a city park.  The City engaged Plante Moran Cresa (PMC) to assist and 

analyze key parameters of the Proposal to include an evaluation of the following; 

 Proposed space requirements relative to City and Police functions 

 Proposed cost 

 Proposed schedule 

The purpose of this evaluation is to determine if the proposed space, costs, and schedule are 

within industry standards for similar type projects within Southeast Michigan.  A financial 

analysis relative to potential funding is not included in this evaluation.   

 

PROPOSED SPACE REQUIREMENTS 

Based on the information received from CPDG, the proposal includes the following “Zones” and 

associated components; 

Zone 1:  New 7‐story, 199,863 gross square foot (GSF) office building with 1‐floor 

of underground parking (w/ approx. 27,453 SF allocated for the City Hall) 

Zone 2:  New 6‐story, 550 space, parking deck 

Zone 3:  New 3‐story, 38,513 SF Police Department 

Zone 4:  Central Park with amphitheater, memorial, and water feature 

 

 



 

 

 

PROPOSED SPACE PROGRAM ANALYSIS – NEW CITY HALL 

 

PMC has received and reviewed multiple space programs for a proposed City Hall completed by 

Krieger Klatt Architects.  This assessment is based on upon the most recent space program 

summary dated March 17, 2016 and is included in the Appendix Section of this report.  Based 

upon PMC’s review of the program and our professional experience in the planning, design, 

and/or construction of municipal facilities, the following are opinions and comments for 

consideration: 

 

Overall, the proposed space program summary for the Royal Oak City Hall appears to be 
appropriately sized for the functions presented in the program.  Based on the Krieger Klatt 
program dated March 17, 2016, the proposed City Hall program totals 27,453 SF and includes 
the following departments: Assessor, Treasurer, Clerk, Planning, Building, Engineering, Finance, 
IT, Human Resources, Attorney, City Manager, WROK, and Council Chambers. 
 
There are approximately 95 Full Time Equivalent (FTE) staff based on the office and workstation 
count within the program.  Based on International Facilities Management Association (IFMA) 
guidelines for municipal offices, one method of determining accurate sizing in regards to 
building design is to review the amount of square feet allocated per FTE.  In this instance, 
assuming 95 employees, that ratio would equate to 289 SF per employee (27,453 SF / 95 FTE).  
This is within the industry range of other new(er) City Hall programs of 225 SF to 325 SF per 
FTE. 
 

As design continues on the City Hall, there could be opportunities/strategies to fine‐tune 

certain areas and departments to create better efficiencies, thus reducing the total proposed 

square footage per the updated program.  Examples are: combining department counter space, 

creating smaller supervisor private offices, reduce the amount of private offices, review 

mobility in the workplace, and offer free‐address seating.  The City should consider reviewing 

its operational goals in comparison to the program space. 

 



 

 

 

Operational Considerations  

Upon reviewing the new 2‐story City Hall space program, the proposed square footage is less 

than the current City Hall facility, however will allow the City to gain significant advantages to 

providing the following: 

 

 Improved Customer Service 
- By having appropriate departments located within close proximity to each other, 

it will be possible to offer enhanced service since residents and customers will not 
need to move from floor to floor in order to conduct business.   

 

 ADA Compliance 
- The construction of a new facility would ensure that the facility would be ADA 

compliant.   
 

 Functionally Appropriate Facility 
- A 2‐story facility is the most space effective approach to undertake based on the 

adjacency requirements for the departmental functions.  Additionally, from a 
staffing standpoint it requires the least redundancy for supervisory and 
production staff which could allow the city to potentially reduce staffing levels.  A 
separate staffing analysis should be conducted by the City relative to the 
reconfigured space. 

 

Operational Costs 

The proposed facility is expected to be approximately 27,453 SF.  Due to the fact that this 

facility will be new construction, it will be much more energy efficient, easier to maintain, and 

cleaning will be more direct‐based on having new surfaces, finishes and systems.  Considering 

these factors, it can be assumed that the City would be able to operate at the lower end of the 

spectrum of $4.50/SF.   Based on these assumptions the total costs of annual operations for the 

new facility would be $123,540 (27,453 SF x $4.50/SF). 

Since the new facility would have all new systems, the capital renewal costs would be 

significantly lower.  Again, according to the Whitestone Building Maintenance and Repair Cost 

Reference, the annual capital renewal costs would be $33,500 (27,453 x $1.22/SF) (Five year 

average cost based on newer building age).   



 

 

 

Total operational costs moving forward would be estimated to be $157,000 as broken down 

into the following components: 

 

Estimated Operating Costs:    $123,540 

Capital Renewal Costs:    $  33,500 

Total Facility Costs:      $157,000 

 

Comparing the operating and capital renewal costs for a new facility compared to the existing 

facility could be as much as $208,700 in savings per year. 

 

 

 



 

 

PROPOSED SPACE PROGRAM ANALYSIS – NEW POLICE DEPARTMENT 

 
PMC has received and reviewed multiple space programs completed by PARTNERS in 
Architecture for the Royal Oak Police Department.  This analysis is based on the most recent 
program dated March 15, 2016.  PMC has also reviewed a planning/programming opinion letter 
by Sidock Group, Inc. dated March 4, 2016.  These documents are included in the Appendix 
Section of this report.  Based upon PMC’s review of the program, opinion letter, and our 
industry experience in the planning, design, and construction of police stations, we offer the 
following opinions and comments: 
 
Overall, the proposed space program summary for the Royal Oak Police Station appears to be 
appropriately sized for the functions presented in the program.  Based on the Partners in 
ARCHITECUTE program dated March 4, 2016, the new proposed Police Department program 
totals 38,513 square feet.  Departments and office areas included within the program are the 
Entry Lobby, Dispatch, Officer Area, Chief of Police, Investigations (CID and Crime Prevention), 
Shift Patrol/Officers, Records, Evidence/Property, Detention, Professional Standards, Weapons 
Range, Department Support, Restroom/Locker Rooms, Storage, and Support. 
 

There will be 79  sworn officers and 17  civilians  (96  total)  in  the Police Department building.  
Assuming 96 employees, that ratio would equate to 401 SF per employee (38,513 SF / 96 FTE).  
This  is within the  industry range of other new(er) police station programs of 350 SF to 500 SF 
per FTE as indicated in the International Association of Chiefs of Police (IACP) guidelines and in 
comparison of other police  stations  in  Southeast Michigan.    In addition, Plante Moran Cresa 
recommended an additional review from the Sidock Group, a police design firm. 
 
In reference to the proposed size and efficiency of the Police Station program, Mr. Stacy 
Peterson of the Sidock Group, Inc. opinion letter states the following; 
 

“Overall, the Police Building is a functional facility providing the necessary separation of 
public, staff and prisoner movement and related security features.”   Mr. Peterson goes 
on to state “With respect to the individual spaces and concerns of whether the building is 
of adequate  size or  too  large,  the design provides more  than  the minimum  space  for 
operations.  However,  it  would  appear  this  additional  space  allows  for  flexibility  in 
operations to meet  future requirements/changes  in the mission or providing additional 
public  safety  services.  This  additional  space,  in  my  opinion,  only  represents 
approximately 5% of the total space of the Police Building as proposed and should only 
be reduced with deliberate design choices. This is an Essential Use building that, in a real 
world  scenario, will  have  to  be  in  use  for  the  next  50+  years  and must  be  durable, 
maintainable and somewhat flexible to achieve that goal.”  

 



 

 

 
PMC would add that if space/cost is of concern, there are several items the Police Department 
could look at possible reduction: 
 

 Construct the basement level shell and core without the gun range equipment 

 Construct covered parking for the west side parking for the police cars without the 
heating elements.  This would alleviate the need to relocated a major water main 

 
PMC has reviewed similar police station projects and based on our industry experience, agree 
with the comments made by the Sidock Group, Inc. with regards to the size and efficiency of 
the proposed Police Department.  Overall, the proposed Royal Oak Police Station appears to be 
appropriately sized for the functions presented in the program. 
 

The proposed Police Station would be a new(er) facility and should be more efficient from a 

utility consumption standpoint and require less annual capital.  However, the proposed Police 

Station would be a larger facility than the existing structure by 16,260 SF.  Given these 

parameters, the City should expect an increase of operating costs ranging between $50,000 and 

$70,000 more per year. 

 

Operational Costs 

The proposed facility is expected to be approximately 38,513 SF.  Due to the fact that this 

facility will be new(er) construction, it will be much more energy efficient, easier to maintain, 

and cleaning will be more direct‐based on having new surfaces, finishes and systems.  

Considering these factors, it can be assumed that the Police Department would be able to 

operate at the lower end of the spectrum of $4.50/SF.   Based on these assumptions the total 

costs of annual operations for the new facility would be $173,308 (38,513 SF x $4.50/SF). 

Since the new facility would have all new systems the capital renewal costs would be 

significantly lower.  Again, according to the Whitestone Building Maintenance and Repair Cost 

Reference, the annual capital renewal costs would be $46,985 (38.513 x $1.22/SF) (Five year 

average cost based on building age).   



 

 

 

Total operational costs moving forward would be estimated to be $157,000 as broken down 

into the following components: 

 

Estimated Operating Costs:    $173,308 

Capital Renewal Costs:    $  46,958 

Total Facility Costs:      $220,293 

 

Because the new facility is larger than the existing, the total annual potential operating and 

capital renewal costs for a new facility compared to the existing facility could be as much as 

$52,082 more per year. 



 

 

 

PROPOSED COSTS 

Debt Service Information 

 

The  proposed  development  is  based  on  a  private‐public‐partnership  (P3)  approach  utilizing 
prevailing wage  rates.   Based on  the  cost estimates and  the  capital  information analysis and 
debt service documents dated March 29, 2016, received from Central Park Development Group 
(CPDG),  the  Proposal  includes  the  associated  costs  and  type  of  investment  (private  versus 
public)  relative  to  each  zone  based  on  prevailing  wage  construction  listed  below  totaling 
$98,400,000 as follows: 
 
                           Private               Public                Annual 
Zone:    Project:                    Investment    Investment           Debt Service  
Zone 1:    Office Building    $47,500,000    $       ‐      TBD 
Zone 2:    Parking Deck    $  ‐    $21,500,000    TBD 
Zone 3:    Police Department  $  ‐    $18,750,000    TBD 
Zone 4:    Central Park     $  ‐    $6,450,000    TBD 
Other:    Radio Tower, etc.   $  ‐    $4,200,000    TBD     
Total Investment:       $47,500,000     $50,900,000    TBD 

 
Proposed Conceptual Cost Estimate 

 
Based on the proposed scope of work, the conceptual estimate summary by CPDG dated March 
29, 2016  and  additional  supporting  conceptual estimate documents  received, PMC  reviewed 
the proposed costs by zone in relation to the proposed zones.  
           
Zone:    Project:      Proposed Unit    Proposed Cost       Cost per Unit 
Zone 1:    Office Building    199,863 SF    $42,727,223    $214/SF 
Zone 1:    City Hall     27,453 SF    $4,774,735    $174/SF 
Zone 2:    Parking Deck    550 cars     $21,500,000    $39,090/car 
Zone 3:    Police Department  38,513 SF    $18,750,000    $487/SF 
Zone 4:    Central Park     3.57 acres    $6,450,000    $1,806,722/acre 
Other:    Radio Tower, etc.   $  ‐    $4,200,000    $TBD   

 

In  review of  the RSMeans construction  index, and based on PMC’s experience,  the proposed 
cost per SF for Zone 1 (Office Building / City Hall) and Zone 4 (Central Park) are within industry 
standards.    The  proposed  costs  per  unit  for  Zone  2  (Parking  Deck)  and  Zone  3  (Police 
Department)  are  slightly  higher  than  industry  standard.    It  should  be  noted  through  PMC’s 
review  of  the  proposed  preliminary  scope  and  approach  to  construction,  there  are  several 
design and construction elements  that have been  identified  that would assist  in bringing  the 
costs back to within range as the City continues developing the program further. 
   

 



 

 

Zone 1 – Project Cost Summary 

Relative to “Zone 1: Office Building” for the shell and core, office space, and City Hall 

comprising of approximately 199,863 SF, the proposed per square foot cost range of $174 to 

$183 is within industry standards.  PMC recommends that the City review its furniture, fixtures, 

and technology needs as these costs are not included in the conceptual estimate summary and 

will add an additional costs. 

Relative to “Zone 1: Office Building”  PMC recommends the City and CPDG further develop a 

breakdown of “Indirect Construction Costs, Other Construction Costs, and Development Costs” 

to ensure these are within acceptable ranges.  Once a more defined program, budget, and 

schedule are determined, PMC recommends the City obtain fixed fees and a guaranteed 

maximum price (GMP) from the design and construction professionals. 

Zone 2 – Project Cost Summary 

Relative to “Zone 2: Parking Deck” for the 550 cars, the proposed “per car” of $39,090 is above 

industry standards for urban‐type parking decks.  Recent parking decks completed in Southeast 

Michigan range between $27,000 and $32,000 per car.  PMC recommends the City review 

possible alternative delivery methods (design‐prime) for the deck in addition to the City and 

CPDG further develop a breakdown of “Indirect Construction Costs, Other Construction Costs, 

and Development Costs” to ensure these are within acceptable ranges.  Once a more defined 

program, budget, and schedule are determined, PMC recommends the City obtain fixed fees 

and a guaranteed maximum price (GMP) from the design and construction professionals. 

Zone 3 – Project Cost Summary 

Relative to “Zone 3: Police Station” for the Police Station comprising of approximately 38,513 

SF, the proposed per square foot cost range of $424 per SF is higher than industry standards.  

Recent police stations completed in Southeast Michigan range from $275 to $350 per SF.  PMC 

recommends that the Police Department review its furniture, fixtures, and technology needs as 

these costs are not included in the conceptual estimate summary and will add an additional 

costs.  Potential reductions in scope could include elimination of the heater components of the 

covered parking, and elimination of the gun range equipment. 

In addition, PMC recommends the City and CPDG further develop a breakdown of “Indirect 

Construction Costs, Other Construction Costs, and Development Costs” to ensure these are 

within acceptable ranges.  Once a more defined program, budget, and schedule are 

determined, PMC recommends the City obtain fixed fees and a guaranteed maximum price 

(GMP) from the design and construction professionals. 



 

 

 

 

Zone 4 – Project Cost Summary 

Relative to “Zone 4: Central Park” for the 3.57 acres, the proposed per acre cost range of 

$1,576,296 per acre is higher than industry standards potentially due to the extensive 

infrastructure relocation and abatement costs to accommodate the development.  Potential 

reductions in costs could involve a more defined specific scope and related costs associated 

with the design and relocation of underground utilities, water detention system environmental 

remediation. 

In addition, PMC recommends the City and CPDG further develop a breakdown of “Indirect 

Construction Costs, Other Construction Costs, and Development Costs” to ensure these are 

within acceptable ranges.  Once a more defined program, budget, and schedule are 

determined, PMC recommends the City obtain fixed fees and a guaranteed maximum price 

(GMP) from the design and construction professionals. 

 

General Project Estimate Notes 

The proposed “Indirect Construction Costs” are 14.85%.  PMC recommends the City and CPDG  

further review the following to refine these costs; 

 Proposed construction contingency of 3% is low at this stage of the program and 

consider increasing this to 5% at this phase of the project. 

 Proposed escalation of 3% is appropriate at this phase of the project 

 City should review utilizing an Owner Controlled Insurance Policy (OCIP) to 

reduce the costs of subcontractor and CM bonds. 

 Proposed CM staff and costs are within industry standards. 

 

The  proposed  “Direct  Construction  Costs”  are  8.0%.    PMC  recommends  the  City  and  CPDG 

group further review the following; 

 Proposed design contingency of 5% is appropriate at this phase of the project. 

 Proposed construction period utilities of 1% is appropriate. 

 City should review the propose permit and tap fees and review a possible 

reduction for the City‐owned “zones”. 

 

The proposed “Developer Costs” are 15% and are within the industry standard range of 12% to 

15%.  PMC recommends the City and CPDG review the proposed items and terms within the 

forthcoming developer agreement to determine risk mitigation and associated costs.   



 

 

 

Conceptual Schedule 

Based on the conceptual schedule dated March 16, 2016 received from CPDG, PMC reviewed 

the proposed schedule by zone in relation to the proposed development and offers the City the 

following considerations; 

 

 General Note: 

o The overall construction schedule seems aggressive, but obtainable with 

a qualified architect/engineering team and construction manager.  The 

pre‐construction tasks and timeframes need further clarification and 

validation in line with the review and approval process of multiple 

jurisdictions and utility providers. 

o The City and CPDG should draft a Critical Path Method (CPM) schedule to 

ensure the impact of certain critical items are either accelerated or 

delayed. 

 

 Line #13 ‐ Finance Package Development (Proposed 78 Days) 

o City should review probable time frame with bond counsel and financial 

advisors relative to the issuance of bonds to provide capital for the 

development 

 

 Line #20 – Site Civil Utility Construction 

o Site utility appears to be dependent on financial close.  The City and 

CPDG should confirm this with the various suppliers. 

 

 Permit Process 

o Schedule does not include a line item relative to the permit process for 

the City and other Authorities having Jurisdiction (i.e. Drain Commission, 

Zoning, etc.,).  PMC recommends the City and CPDG investigate further 

relative to the permit process and update the schedule accordingly. 

 

 

[END OF SECTION 4] 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION 5 ‐ PRELIMINARY PROJECT COST SUMMARY ASSUMPTIONS 



 

 

Preliminary Project Cost Summary Assumptions 

The following assumptions were incorporated into the preliminary cost estimates. 

 

 Architectural/Engineering fees are within industry standards. 

 Furniture and technology equipment costs are not included in this assessment facility 

 The firm engaged for the design will be diligent by balancing both the space program 

image and budget.  The design should include generic specifications with limited single 

source components. 

 The cost summary is based on a project delivery method managed by a qualified 

independent professional firm, utilizing a fixed cost modelling process, which includes 

competitive bidding for all project components 

 All site utility infrastructure including water, storm, sanitary, etc. are existing and comply 

with current municipal regulations 

 All existing parking lots, drives and approaches are Royal Oak property 

 All other cost estimates are based on professional judgment 
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Royal Oak City Center Project

Program Area/Description Qty L X W
Proposed 

Area
Total Area

ASSESSOR
Private Office 1 10 X 15 150 150

Workstation 6 6 X 8 48 288

Desk At Counter 2 6 X 8 48 96

Files- Vertical 20 3 X 2 4.5 90
other bookcases to be under counter so not in 

program space

Files- Lateral 10 2.5 X 2 5 50

Closet (coats/storage) 1 3 X 6 18 18

Work Tables and Copiers 1 2 X 4 8 8

Bookcases 4 1 X 3 3 12

Program Area Subtotal 712

Circulation 249

Assessor Area Subtotal 961

TREASURER
Private Office 1 10 X 15 150 150 noisy: coin sorters, cash register; 

Workstation 6 6 X 8 48 288 Treasurer currently manages mail 

Desk At Counter 2 6 X 8 48 96 room

Files- Vertical 6 1.5 X 2 3 18

Files- Lateral 4 2.5 X 2 5 20

Closet (coats/storage) 4 2 X 3 6 24

Work Tables and Copiers 3 2 X 4 8 24

Vault 2 5 X 6 30 60

Program Area Subtotal 680

Circulation 238

Treasurer Area Subtotal 918

CLERK
Private Office 1 18 X 15 270 270

Private Office 1 10 X 15 150 150

Workstation 5 8 X 6 48 240

Desk At Counter 1 8 X 6 48 48 could be work station that has view of counter

work tables / flex space 1 10 X 10 100 100 seasonal employees (election time)

Files- Vertical 16 1.5 X 2 3 48 possible file room 

Files- Lateral 18 2.5 X 2 5 90

Closet (coats/storage) 2 6 X 8 48 96

Work Tables and Copiers 3 2 X 5 10 30

Vault 1 5 X 8 40 40

Vault 1 8 X 8 64 64 birth and death cert.

Program Area Subtotal 1176

Circulation 412

Clerk Area Subtotal 1588

SPACE PROGRAM SUMMARY - PRELIMINARY   3.17.16

Royal Oak City Hall
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Royal Oak City Center Project

Program Area/Description Qty L X W
Proposed 

Area
Total Area

SPACE PROGRAM SUMMARY - PRELIMINARY   3.17.16

Royal Oak City Hall

PLANNING
Private Office (manager) 1 18 X 15 270 270

Private Office 1 10 X 15 150 150 no file cabinets

Plan Room 0 10 X 15 150 0 share with building and eng.

Workstations 2 6 X 8 48 96

Desk At Counter 1 8 X 6 48 48

Files- Vertical 3 1.5 X 2 3 9

Files- Lateral 3 2.5 X 2 5 15

Closet (coats/storage) 0 2 X 3 6 0

Work Tables and Copiers 1 3 X 5 15 15

Program Area Subtotal 603

Circulation 211

Planning Area Subtotal 814

BUILDING
Private Office 1 18 X 15 270 270 department to be paperless 

Private Office 1 10 X 15 150 150 no file cabinets                               

Workstation 14 6 X 6 36 504

Desk At Counter 1 8 X 6 48 48

Files- Vertical 0 1.5 X 2 3 0

Files- Lateral 4 2.5 X 2 5 20

Plan Room 1 10 X 15 150 150

Work Tables and Copiers 2 3 X 5 15 30

Program Area Subtotal 1172

Circulation 410

Building Area Subtotal 1582

ENGINEERING
Private Office 1 18 X 15 270 270 storage in basement

Private Office 1 10 X 15 150 150

Workstation 12 6 X 8 48 576

Desk At Counter 0 0 X 0 0 0

Files- Vertical 10 1.5 X 2 3 30

Files- Lateral 3 2.5 X 2 5 15

Storage 1 10 X 10 100 100

Plan Room 2 10 X 15 150 300 one for private and one public projects

Closet (coats/storage) 3 2 X 3 6 18

Work Tables and Copiers 3 3 X 5 15 45

Program Area Subtotal 1504

Circulation 526

Engineering Area Subtotal 2030
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Royal Oak City Center Project

Program Area/Description Qty L X W
Proposed 

Area
Total Area

SPACE PROGRAM SUMMARY - PRELIMINARY   3.17.16

Royal Oak City Hall

FINANCE
Private Office 1 18 X 15 270 270

Private Office 1 10 X 15 150 150

Workstation 2 6 X 8 48 96

Workstation 4 6 X 8 48 192

Files- Vertical 0 1.5 X 2 3 0 file room or area

Files- Lateral 14 2.5 X 2 5 70

Closet (storage) 1 5 X 10 50 50

Vault 1 4 X 6 24 24

Work Tables and Copiers 4 2 X 5 10 40

Program Area Subtotal 892

Circulation 312

Finance Area Subtotal 1204

IT-INFORMATION SYSTEMS
Private Office 1 10 X 14 140 140

Workstation 5 6 X 8 48 240

Files- Vertical 2 1.5 X 2 3 6

Files- Lateral 4 2.5 X 2 5 20

Server Room 1 12 X 20 240 240

Work Tables and Copiers 1 2 X 6 12 12

Storage Room 0 0 X 0 0 0

Program Area Subtotal 658

Circulation 230

IT - Inf Systems Area Subtotal 888

HUMAN RESOURCES
Private Office 1 10 X 18 180 180 4 walls & door around dept.

Workstation 4 6 X 8 48 192 for privacy and security

Training Room 1 15 X 15 225 225

Files- Vertical 8 1.5 X 2 3 24

Files- Lateral 14 2.5 X 2 5 70

Closet (coats/storage) 1 5 X 5 25 25

Work Tables and Copiers 2 2 X 5 10 20

Program Area Subtotal 736

Circulation 258

Human Resources Area Subtotal 994
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Royal Oak City Center Project

Program Area/Description Qty L X W
Proposed 

Area
Total Area

SPACE PROGRAM SUMMARY - PRELIMINARY   3.17.16

Royal Oak City Hall

ATTORNEY
Private Office 1 15 X 18 270 270 4 walls & door around dept. 

Private Office 3 12 X 14 168 504

Workstation 2 6 X 6 36 72 for privacy and security

Files- Vertical 0 1.5 X 2 3 0

Files- Lateral 6 2.5 X 2 5 30

Closet (coats/storage) 1 2 X 3 6 6

Work Tables and Copiers 1 2 X 5 10 10

Program Area Subtotal 892

Circulation 312

Attorney Area Subtotal 1204

CITY MANAGER
Private Office (City Mngr) 1 15 X 18 270 270

Private Office (ED director) 1 10 X 15 150 150

Workstation 3 6 X 8 48 144 3 workstations private but open

Files- Vertical 7 1.5 X 2 3 21

Files- Lateral 2 2.5 X 2 5 10

Closet (coats/storage) 2 2 X 3 6 12

Work Tables and Copiers 1 2 X 5 10 10

Program Area Subtotal 617

Circulation 216

City Manager Area Subtotal 833

WROK
Open Desk 1 4 X 8 32 32

Workstation 2 6 X 6 36 72

Equipment Stations 2 6 X 6 36 72

Media Storage 1 2 X 20 40 40

Shooting Room 1 10 X 12 120 120

Locked Storage 1 6 X 10 60 60

Control Room 1 9 X 12 108 108

Work Tables and Copiers 1 2 X 5 10 10

Program Area Subtotal 514

Circulation 180

WROK Area Subtotal 694
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Royal Oak City Center Project

Program Area/Description Qty L X W
Proposed 

Area
Total Area

SPACE PROGRAM SUMMARY - PRELIMINARY   3.17.16

Royal Oak City Hall

COUNCIL CHAMBERS
Meeting Room 1 20 X 32 640 640

Council Chamber 1 40 X 60 2400 2400

Storage and Audio/Visual 1 10 X 12 120 120

Program Area Subtotal 3160

Circulation 1106

Council Chambers Area Subtotal 4266

CITY HALL ENTRANCE
Lobby with communicating stair 1 30 X 30 900 900 both floors

Lobby Balcony 1 10 X 30 300 300

City Hall Entrance Area Subtotal 1200

LUNCH/BREAK ROOM 2 12 X 15 180 360

SHARED CONFERENCE ROOM 1 14 X 16 224 224 first floor

SHARED CONFERENCE ROOM 1 14 X 16 224 224 second floor

MAIL ROOM 1 6 X 12 72 72

GENERAL STORAGE 1 12 X 18 216 216

PRINT SHOP 1 12 X 15 180 180 not currently in program

HOUSING 0 X 0 0 0 combined with building dept.

GENERAL BLDG CIRCULATION, 

STAIRS, ELEVATORS, 

BATHROOMS, MECHANICAL, 

ELECTRICAL, HALLWAYS 7000

GRAND TOTAL 27,453
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Bay City  ●  Gaylord  ●  Lansing  ●  Muskegon  ●  Novi  ●  Sault Ste. Marie  ●  Wyandotte ●  Detroit 

Sidock Architects ● 43155 Main Street – Suite 2360. ● Novi, MI 48375 

www.sidockgroup.com 

March 4, 2016 

 

 

 

Boji Group 

124 West Allegan Street, Suite 2100 

Lansing, Michigan  48933 

 

Attention: Mr. Michael Leinweber, 

  Vice President of Construction Services 

 

 

Re: Royal Oak Police Station 

 

 

Dear Mike: 

 

Thank you for the opportunity to review and comment on the preliminary planning 

documents related to the proposed new police station for the City of Royal Oak.  As 

you are aware, Sidock Architects, a Sidock Group Company, and our staff have been 

directly involved in the design and construction of more than 30 police and public 

safety facilities over the past 35 years to include renovation of two facilities for local 

departments in the past year.  I and other members of our staff were also involved in 

the design and construction of the 44th District Court and associated planning for a 

future Royal Oak Police Building. 

 

Based upon our discussions, I have completed the review of the preliminary design 

drawings dated January 26, 2016, the 2015 Royal Oak Police Department 

Organizational Chart, the February 19, 2016 Schematic Design drawings, and discussed 

the project briefly with Mr. David Gassen, a Principal in the architectural-planning firm of 

Partners-In-Architecture (PIA). 

 

Based upon my review of the drawings and experience in the planning, design and/or 

construction of police facilities, I would offer the following opinions and comments: 

 

The proposed building, as shown, - not including the attached walkway to the District 

Court or the covered parking area - totals approximately 39,700 sq ft, consisting of three 

levels.  Comparing the proposed facility to other Police Departments in the region 

reveals the following comparisons: 
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COMPARATIVE ANALYSIS (POLICE DEPARTMENTS) 
COMMUNITY POPULATION SWORN 

OFFICERS 

CIVILIANS TOTAL 

PERSONS 

SWORN/1,000 

RESIDENTS 

BUILDING 

SQ FT 

SQ FT/ 

SWORN 

OFFICER 

ROYAL OAK 59,000 79 17 96 1.33 39,700* 502 

WESTLAND 83,000 78 26 104 0.94 28,740** 386 

FARMINGTON HILLS 81,000 106 45 151 1.31 38,150 360 

SHELBY TOWNSHIP 74,000 63 19 82 0.86 55,885 887 

DEARBORN HEIGHTS 57,000 89 7 96 1.56 71,600 804 

CLINTON TOWNSHIP 97,000 109 36 145 1.14 65,000 576 

CANTON TOWNSHIP 90,000 82 33 115 0.99 40,000 488 

MADISON HEIGHTS 30,000 60 14 74 1.94 35,000 583 

REDFORD TOWNSHIP 48,000 66 10 76 1.25 55,800 845 

WATERFORD TWP 72,000 90 25 107 1.09 56,000 622 

 

AVERAGE 

 

69,000 

 

82 

 

23 

 

105 

 

1.24 

 

49,575 

 

607 

* - Proposed   

** - plus 1,500 sq ft in free-standing storage buildings 

 

LOWER LEVEL 

 

The Lower Level of the proposed Police Building includes Male and Female Locker 

Rooms, Fitness Training Area, 5-Point Gun Range, Evidence Storage, General Storage 

and Mechanical/Electrical Equipment rooms.  This region of the building is almost 

exclusively for sworn officers and Department staff.  In an overview, the locker rooms 

are very adequate and contain a suitable sleeping room element for each locker 

room.  The evidence storage area is approximately 1,270 sq ft.  While seemingly 

oversized, this area is typically under-sized for the medium and long-term demands of 

evidence storage.  For comparison, the Novi Police Department has evidence storage 

of approximately 1,080 sq ft in their 37,860 sq ft building that, in 35 years of operation, is 

still adequate for their Department with an aggressive maintenance protocol.  The 

fitness area allows for a good variety of equipment and is accessible to both locker 

rooms.  The gun range provides five firing points and has generous space for range 

mechanical and support spaces. 

 

FIRST FLOOR 

 

The First Floor contains the main public entry and Lobby, Front Desk, Records, Dispatch, 

Booking, Holding & Lock-Up, Squad Room and offices.  This level of the facility has, at a 

minimum, six different functions and accommodates the most active and diverse traffic 

patterns involving public, police officers, civilian staff and detainees.  The organization 

of space is logical and provides back-up accessibility in case of incidents within the 

prisoner areas, and accounts for secure separation of traffic. 

 

The two-story Lobby is dramatic and generous in size and allows public access to 

Records and the Police Desk.  Dispatch is accessible to the Police Desk and can do 
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secondary monitoring of activity in Booking and the Lock-Up areas.  Booking is directly 

accessible to the Sally Port, Holding and the Lock-Up areas minimizing prisoner travel.   

 

The holding cells are generous in size, exceeding the minimum area proposed by the 

American Correction Association guidelines.  They are able to be sectioned off to allow 

for required separations of male and female prisoners.  The Squad Room is adjacent to 

the secured parking area, supervisors, report writing and support equipment storage. 

 

SECOND FLOOR 

 

The Second Floor contains Investigations, Administration, offices and a large Multi-

Purpose/EOC Room.  This level represents the administrative and investigative level of 

the Department with public access mostly on a controlled, invitation basis.  The Second 

Floor, as proposed, provides a large Multi-Purpose Room with use as a potential 

Emergency Operations Center (EOC) for the City of Royal Oak, with a maximum 

capacity of approximately 125 persons.  If available for community use, it would 

change the dynamic of control of public traffic on this floor level and additional 

secured separations may be necessary. 

 

The floor also has an opening to the Lobby below and at the East end, provides access 

by a secure pedestrian walk-way to the adjacent 44th District Court building – primarily 

for the transfer of prisoners. 

 

EVALUATION 

 

Overall, the Police Building is a functional facility providing the necessary separation of 

public, staff and prisoner movement and related security features.  Further design 

refinement will be forthcoming, but the major decisions and adjacencies appear to 

have been made conforming to the operations of the Department. 

 

With respect to the individual spaces and concerns of whether the building is of 

adequate size or too large, the design provides more than the minimum space for 

operations.  However, it would appear this additional space allows for flexibility in 

operations to meet future requirements/changes in the mission or providing additional 

public safety services.  This additional space, in my opinion, only represents 

approximately 5% of the total space of the Police Building as proposed and should only 

be reduced with deliberate design choices.  This is an Essential Use building that, in a 

real world scenario, will have to be in use for the next 50+ years and must be durable, 

maintainable and somewhat flexible to achieve that goal. 

 

If space/cost is an issue, there are three possibilities to consider.  First, the Multi-

Purpose/EOC Room could be planned to be left out of the initial building construction, 

but supporting structural design included for a future second floor to accommodate 

this function if, in the future, there is a need for a multi-purpose space for the City’s 

resources.  The space, from our discussions, is not mission-critical to the Department.  
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For More Information please contact: 
 

Greg VanKirk, CPA 

248.223.3395 

Greg.VanKirk@plantemoran.com 

 

Paul R. Wills, AIA, LEED AP 

248.223.3316 

Paul.Wills@plantemoran.com  
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